Team: STINGERS

Note: The following document contains 4 different meetings documented

Note: Harish Thandayutham wasn't part of our team until the third meeting

Stingers

First meeting

2024-09-19, 4;15 pm, Laboratory

Attendees

Joe Valcourt, Ali Mcheick, Samuel Vachon, Faisal Quraishi, Vladimir Shterenkiker, Reuven Minciotti

Call to order

4:15 pm : Start of the lab.

Approval of previous meeting

None

Agenda items

- 1. Discuss Project
- 2. Discuss tasks for Sprint 1

Votes

2 Not yet decided

Reports

Should be done with at the latest of 29th of September.

General Discussion

How the Project works

How the tasks should be done (start by a task which follows by another linked task)

Next Meeting

September 24, 9:30 pm, discord

Adjournement

5:30pm

Signature

Ali Mcheick: Developer

No Scrum Master or Secretary yet

Stingers

Second meeting

2024-09-24, 9:30 pm, Discord

Attendees

Joe Valcourt, Ali Mcheick, Samuel Vachon, Faisal Quraishi, Vladimir Shterenkiker, Reuven Minciotti

Call to order

9:30 pm: Hi guys, we will begin the meeting.

Approval of previous meeting

Approved; 1h15 by each attendee

Agenda items

- 1. Catch up teammate for missing last lab.
- 2. Discuss pull request. How it works?
- 3. Discuss Framework.
- 4. Set up Time logs
- 5. How will the logins work?
- 6. How to set up VS and how it works?
- 7. Assign task

Votes

Pramework Front side: ReactJs

Server-side: ExpressJs

Database: SQL lite

PG: front end login process

Ali: back-end login process

Reuven and Vlad: functionality for instructors front and backend

Team Viewing page: joe

Reports

Should be done with at the latest of 29th of September.

General Discussion

Added time log section on the branch

Using SQL lite code on discord section technical question

Installation of node.js Node.js — Exécuter du JavaScript partout (nodejs.org)

Next Meeting

October 1st, 9:30 pm, discord

Adjournement

10:40 pm

Signature

Joe Valcourt: Developer

Scrum master: Samuel Vachon 2024-09-24 to 2024-09-30

Secretary: Joe Valcourt 2024-09-24 to 2024-09-30

Stingers

Third meeting

2024-09-26, 4:15 pm, Laboratory

Attendees

Joe Valcourt, Ali Mcheick, Samuel Vachon, Faisal Quraishi, Vladimir Shterenkiker, Reuven Minciotti, Harish Thandayutham

Call to order

4:15 pm : Start of the lab.

Approval of previous meeting

Approved; 1h10 by each attendee

Agenda items

1. Follow up on each team member

2. Finishing up the remaining parts

3. DEMO

Votes

Pramework Front side: ReactJs

Server-side: ExpressJs

Database: SQL lite

PG: front end login process

Ali: back-end login process

Reuven and Vlad: functionality for instructors front and backend

Team Viewing page: joe

Reports

Should be done with at the latest of 29th of September.

General Discussion

Adjusted Database

Followed up on the team functionality

Merged Login Front and backend process

DEMO

Next Meeting

September 29, 9:30 pm, discord

Adjournement

6:00 pm

Signature

Ali Mcheick: Developer

Scrum master: Samuel Vachon 2024-09-24 to 2024-09-30

Secretary: Joe Valcourt 2024-09-24 to 2024-09-30

Stingers

Fourth meeting

2024-09-29, 6:40 pm, Discord

Attendees

Ali Mcheick, Samuel Vachon, Faisal Quraishi, Reuven Minciotti, Harish Thandayutham

Call to order

6:40 pm: Hey guys, the meeting started.

Approval of previous meeting

Approved; 1h45 by each attendee

Agenda items

- 1. Catch up on the last remaining parts
- 2. Meeting minutes
- 3. Work done

Votes

Pramework Front side: ReactJs

Server-side: ExpressJs

Database: SQL lite

PG: front end login process

Ali: back-end login process

Reuven and Vlad: functionality for instructors front and backend

Team Viewing page: joe

Reports

Reporting to the TA today on the 29th.

General Discussion

Added some parts to the database

Finished the meeting minutes document

Talked about our work done and noted it

Next Meeting

October 1st, 9:30 pm, discord

Adjournement

7:30 pm

Signature

Ali Mcheick: Developer

Scrum master: Samuel Vachon 2024-09-24 to 2024-09-30

Secretary: Joe Valcourt 2024-09-24 to 2024-09-30